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UNIVERSITY OF IOWA 2008 FLOOD RECOVERY UPDATE 
 
Flood Recovery Report.  At the August 5, 2015, Board of Regents meeting, the Board received an 
update on the recovery efforts at the University of Iowa as a result of major flooding in 2008.  All recovery 
projects are complete or nearing completion, leaving only building replacement projects still underway.  
The full report is available at 
http://www.regents.iowa.gov/Meetings/DocketMemos/15Memos/August2015/0815_p&f09.pdf. 
 
Building Replacements.  Both the Art Building and Hancher Performing Arts Auditorium are scheduled 
for completion in May 2016.  The School of Music is scheduled for completion in September 2016.  The 
Museum of Art is in the process of awarding contracts and a completion date has yet to be determined.  
 
Expenditures and Funding.  Actual expenditures as of June 30, 2015, total $520.5 million, with another 
$122.5 million encumbered.  The following table shows funding by source as of June 30.  Note:  FEMA 
funding is obtained after the fact, by requesting reimbursement upon completion. 
 

 
 

STAFF CONTACT:  Robin Madison (515-281-5270) robin.madison@legis.iowa.gov 

Amount % of Total
Academic Revenue Bonds 107,636$    20.6%
Auxiliary Enterprise Funds 4,506           0.9%
General Education Funds 25,830         4.9%
Insurance 71,376         13.6%
FEMA 310,298      59.3%
US Dept. of Education Grant 1,504           0.3%
Gifts 2,294           0.4%

523,444$    100.0%

University of Iowa 
2008 Flood Recovery Funding - as of June 30, 2015

($ in thousands)
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